COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE SUMVARY 07: 48: 26
CONTI D C22349 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22349- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0 DAYS TIME ALLOW 5/31/2018 FI XED COVPLETI ON DAl
US 34 BI G THOMPSON CANYON MOOD PERCENT TIME:  74.62 ORI G TIME ALLOW 5/31/2018 FI XED COVPLETI ON DAl
PROJECT NO. CC0341- 100
US 34 BI G THOMPSON CANYON MOOD
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 04/ 28/ 2018 DATE TI ME STARTED 01/22/2018
160 | NVERNESS DR W STE 110 DATE LET 12/ 11/ 2017 DATE WORK BEGAN  01/22/2018
DATE AWARDED 12/ 29/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/22/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 895, 777. 50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 870, 457. 55 NON- PARTI Cl PATI NG 691, 670. 47 118, 006. 28
PERCENT COMPLETE: 77.21% TOTAL EARNI NGS 691, 670. 47 118, 006. 28
FUNDS AVAI LABLE: $ 204, 107. 03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 691, 670. 47 118, 006. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 13, 056. 86 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 678, 613. 61 118, 006. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 678, 613. 61 118, 006. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 118, 006. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22349-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0003 07: 48: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Mvodi e

0005 203-00010  Uncl assified Excavation (Conplete In Place) (Modie) 2, 380. 000 1, 880. 000
cY 500. 000 14, 000. 00
28. 00000 2,380. 000 66, 640. 00
0010 203-00040 Unclassified Excavation (Special) (Modie) 2, 605. 000 1, 931. 000
cY 674.000 22,916. 00
34. 00000 2, 605. 000 88, 570. 00
0015 207-00405 Topsoil (Special) (Furnish and Install) (Modie) 624. 000 611. 000
cY 13. 000 377.00
29. 00000 624. 000 18, 096. 00
0020 207-00405 Topsoil (Special) (Modie) 0. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) (Modie) 2,090. 000 740. 000
LF 180. 000 1, 260. 00
7.00000 920. 000 6, 440. 00
0030 208-00020 Silt Fence (Moodie) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 208-00041 Rock Check Dam (Moodi e) 0. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracking Pad (Modi e) 0. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0045 211-03005 Dewatering (Modie) 1. 000 0. 750
LS 0. 250 2,500. 00
10, 000. 00000 1. 000 10, 000. 00
0050 212-00022 Seedi ng (Ri parian) (Zone 1) (Moodie) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0055 212-00022 Seedi ng (Ri parian) (Zone 2)(Modie) 0. 300 0. 000
ACRE 0. 000 0. 00

2,400. 00000 0. 000 0. 00



CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22349-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0003 07: 48: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Mvodi e

0060 212-00022 Seedi ng (Ri parian) (Zone 3)(Modie) 0. 460 0. 000
ACRE 0. 090 126. 00
1, 400. 00000 0. 090 126. 00
0065 212-00022 Seedi ng (Ri parian) (Zone 4)(Modie) 0.470 0. 000
ACRE 0. 090 135. 00
1, 500. 00000 0. 090 135. 00
0070 212-00032 Soi | Conditioning (Modie) 1.220 0. 000
ACRE 0. 180 342.00
1, 900. 00000 0.180 342.00
0075 212-00900 Conpost (Moodi e) 0. 000 0. 000
cY 0. 000 0. 00
15. 15000 0. 000 0. 00
0080 213-00007 Mul ching (Wbod Strand) (Modie) 0. 000 0. 000
ACRE 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0085 213-00705 Landscape Boul der (Special) (24inch to 36inch)(Modie) 121. 000 97. 000
EACH 0. 000 0. 00
121. 49000 97. 000 11,784.53
0090 213-00705 Landscape Boul der (Special) (42inch to 48inch)(Modie) 13. 000 10. 000
EACH 0. 000 0.00
255. 77000 10. 000 2,557.70
0095 214-00901 Perenni al s (Tubeling) (Gass Plug)(Modie) 108. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 214-01013 Live WIlow Stakes (Modie) 441. 000 0. 000
EACH 0. 000 0.00
21. 74000 0. 000 0. 00
0105 214-01032 Large Wody Material (Modie) 20. 000 15. 000
EACH 5. 000 8, 000. 00
1, 600. 00000 20. 000 32, 000. 00
0110 214-01403 Nursery Stock Deep Rooted Container (DRC # 60) 499. 000 0. 000
(Moodi e)
EACH 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22349-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0003 07: 48: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Mvodi e

0115 216-00030 Soi | Retention Blanket (Special) (Coir Mat)(Modie) 1, 500. 000 0. 000
Sy 892. 000 8, 028. 00
9. 00000 892. 000 8, 028. 00
0120 216-00221 Soil Retention Bl anket (Coconut) (Biodegradable d ass 0. 000 0. 000
1) (Mbodie)
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 504-03411 Ret ai ning Wal |l (Boul der) (30inch to 42inch)(Modie) 621. 000 241.000
SF 288. 000 7,361.28
25. 56000 529. 000 13,521. 24
0130 506-00010 Ri prap (Special) (50/50 M x) (Modi e) 27.000 17. 000
cY 10. 000 1, 700. 00
170. 00000 27.000 4,590. 00
0135 506-00010 Riprap (Special) (Void-Filled 12", Install 1, 525. 000 1, 441. 000
Onl y) (Moodi e)
cY 84. 000 6, 048. 00
72.00000 1, 525. 000 109, 800. 00
0140 506-00010 Ri prap (Special) (Void-Filled 18", Install 1, 079. 000 490. 000
Onl y) (Mbodi €)
cY 589. 000 39, 463. 00
67. 00000 1, 079. 000 72,293.00
0145 607-11525 Fence (Plastic) (Modie) 170. 000 170. 000
LF 0. 000 0. 00
7.00000 170. 000 1, 190. 00
0150 607-56001 Fence (Animal Protection) (Modie) 600. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0155 625-00000 Construction Surveying (Modie) 1. 000 0. 750
LS 0. 250 3, 750. 00
15, 000. 00000 1. 000 15, 000. 00
0160 626- 00000 Mbbi |i zati on (Modi e) 1. 000 1. 000
LS 0. 000 0. 00
6, 038. 00000 1. 000 6, 038. 00
0165 630-00016 Traffic Control (Special) LS (Modie) 1.000 0. 500
LS 0. 400 2, 000. 00

5, 000. 00000 0. 900 4,500. 00



CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22349-BI D
PRQIECT CC0341- 100 ESTI MATE NO 0003
CURRENT PREV QTY/
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 Mvodi e
0170 700-70010 F/ A Mnor Contract Revisions (Modie) 111, 405. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMT $ 627,098.40 %
CAT NO0201 Drake
0175 203-00010 Unclassified Excavation (Conplete In Place) (Drake) 2, 790. 000 2, 790. 000
cY 0. 000
22.00000 2, 790. 000
0180 203-00040  Uncl assified Excavation (Special) (Drake) 1, 029. 000 1, 029. 000
cY 0. 000
25. 00000 1, 029. 000
0185 207- 00405 Topsoi |l (Special) (Drake) 401. 000 401. 000
cY 0. 000
25. 00000 401. 000
0190 211-03005 Dewat eri ng (Drake) 1. 000 1.000
LS 0. 000
10, 000. 00000 1. 000
0195 212-00032 Soi | Conditioning (Drake) 0. 610 0. 000
ACRE 0. 000
5, 410. 00000 0. 000
0200 506-00213 Riprap (12 Inch)(lInstall Only) (Drake) 832. 000 832. 000
cY 0. 000
70. 00000 832. 000
0205 506-00224 Ri prap (24 Inch) (Drake) 197. 000 197. 000
cY 0. 000
71. 00000 197. 000
0210 625-00000  Construction Surveying (Drake) 1. 000 1. 000
LS 0. 000
20, 000. 00000 1. 000
0215 626- 00000 Mobi | i zation (Drake) 1. 000 1. 000
LS 0. 000
20, 662. 00000 1.000

471, 651.
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ESTI MATE RUN 05/ 23/ 2018
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CONTI D: C22349

PCN: 22349-BID

PRQIECT CC0341-100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 Drake

0220 700- 70010 F/ A M nor Contract

Revi si ons ( Drake)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE NO: 0003 07: 48: 26
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
45, 360. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $  268,679.10$ 0.00$ 220,019.00
PRQJECT TOTAL CURRENT AMI $  895,777.50$%  118,006.28% 691, 670. 47



